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ESTIMATE RUN 02/13/2004

ESTIMATE SUMMARY 16:25:08

CONTID: C14178         ESTIMATE NO: 0004 FINL 2002

PCN: 14178-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

VARIOUS LOCATIONS, SAFETY PERCENT TIME:

PROJECT NO: SHE R300-106                  

VARIOUS LOCATIONS, SAFETY

NAME OF ROAD: 065A

PROJECT COUNTIES: MESA

CONTRACTOR:

ADARAND CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 02/13/2004 DATE TIME STARTED 06/02/2003

2720 E. Las Vegas St., Ste. 200 DATE LET 03/13/2003 DATE WORK BEGAN 08/04/2003

 DATE AWARDED 03/26/2003 DATE TIME STOPPED 10/09/2003

 DATE CONTRACT EXECUTED 04/23/2003 DATE ACCEPTED 10/09/2003

Colorado Springs CO 80906     719/390-4000 DATE NOTICE TO PROCEED 06/02/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 201,414.65 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 176,558.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 2,614.82

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.30

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

0.00

0.00

2,614.82

$

$

$

$

201,414.65

0.00

201,414.65

0.00

201,414.65

0.00

0.00

201,414.65

0.00

AMOUNT DUE 201,414.65 2,614.82

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,614.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

130.0 TIME ALLOW: 10/14/2003 ??:??:??

ORIG TIME ALLOW: 7/31/2003 ??:??:??
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PCN: 14178-BID    ESTIMATE RUN 02/13/2004

PROJECT: SHE R300-106                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:25:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 END ANCHORAGE (NONFLARED) 10.000

0.000

606-02003  
 

10.000

EACH

1,680.00000 16,800.0010.000

0.00

0010 END ANCHORAGE (FLARED) 4.000

0.000

606-02005  
 

4.000

EACH

2,260.00000 9,040.004.000

0.00

0015 WIRE ROPE SAFETY FENCE 5,221.000

0.000

606-20000  
 

5,221.000

LF  

15.15000 79,098.155,221.000

0.00

0020 WIRE ROPE END ANCHORAGE 24.000

0.000

606-21000  
 

24.000

EACH

1,180.00000 28,320.0024.000

0.00

0025 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

9,720.00000 9,720.001.000

0.00

0030 *TRAFFIC CONTROL 1.000

0.000

630-10005  
 

1.000

L S 

8,888.00000 8,888.001.000

0.00

0035 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0040 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0045 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0050 GDRAIL TY 3 (6-3) NEW GUARDRAIL HWY 91 CO # 3 825.000

0.000

606-00301  
 

825.000

LF  

22.50000 18,562.50825.000

0.00

0055 MOBILIZATION (W/O AUTOPAY) EXTRA MOB FOR HWY 91 CO # 3 1.000

0.000

626-00100  
 

1.000

L S 

2,900.00000 2,900.001.000

0.00
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PCN: 14178-BID    ESTIMATE RUN 02/13/2004

PROJECT: SHE R300-106                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:25:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *TRAF CTRL CO # 3 EXTRA TRAFFIC CONTROL HWY 91 1.000

0.000

630-10005  
 

1.000

L S 

5,585.00000 5,585.001.000

0.00

0065 ADDED ITEM (DOLLAR)/ MCR LN # 1 PURCHASE EXCESS 
MATERIALS CO # 4

22,501.000

0.000

900-00006  
 

22,501.000

DOL 

1.00000 22,501.0022,501.000

0.00

CAT 201,414.650.00201,414.65CURRENT AMT0200 $ $ $

$ 201,414.650.00$201,414.65$CURRENT AMTPROJECT TOTAL


